

CONTRACT FILE

MWR  
MK  
LA  
llw

25X1A




10 April 1962

Please Reference:  
A51-62-1879

Declass Review, NIMA/DoD

25X1A



25X1A


25X1A

Dear



Enclosed you will find three copies of the 20th and 21st Monthly Progress Report on Contract [redacted] Task Order No. 1, for the development of an Image Enhancement Instrument.

Very truly yours,



25X1A

JNM:lb  
Enclosures - 3

25X1A

20th and 21st MONTHLY PROGRESS REPORT  
Image Enhancement Program  
Contract [REDACTED] Task Order No. 1  
4 January 1962 to 4 March 1962

During the period covered by this report effort has been expended toward obtaining a satisfactory glass mirror to replace the metal mirror which was initially used. The metal mirror was found to have poor long term stability and failed to maintain the surface flatness required. A new lens has been obtained for the camera which will provide higher resolution for the output record.

Other effort on this program has been limited to await a decision on the extended scope proposal submitted on 13 November 1961.

25X1A

